
 

 

Quarterly Report 

April - June 2013 
 
 
 

USAID Cooperative Agreement 520-A-00004 

 

 

 

Guatemala, July 30, 2013 

  

 

Cadenas de Valor Rurales 
Huehuetenango y San Marcos 



1. Introduction 
 
The Rural Value Chains Project (RVCP) is being implemented by a consortium comprised of the 
Guatemalan Confederation of Cooperative Federations (Confederación Guatemalteca de Federaciones 
de Cooperativas –CONFECOOP) working through the Federation of Agricultural Cooperatives of Coffee 
Producers in Guatemala (Federación de Cooperativas Agrícolas de Productores de Café de Guatemala  - 
FEDECOCAGUA), the Federation of Agricultural Cooperatives of Guatemala (Federación de Cooperativas 
Agrícolas de Guatemala – FEDECOAG) and the Integrated Federation of Cooperatives of Handicraft 
Producers (Federación Integral de Cooperativas de Producción Artesanal –ARTEXCO), the Foundation on 
Coffee Production for Rural Development (Fundación de la Caficultura para el Desarrollo Rural –
FUNCAFE) and the FUNDASISTEMAS Foundation.   
 
The Consortium is represented by ANACAFE to implement activities under a cooperative agreement with 
USAID (520-A-12-00004) addressing two complex and very closely related issues:  poverty and hunger. 
Although the relationship between both is very close, research shows that the link between increased 
income and improved nutrition is not always directly proportional. As a result, the solution to these 
complex issues calls for systemic approaches integrated to address individual behavior, organizational 
structures and community issues.   
 
The Project Implementation Unit (UIP in Spanish) was created to coordinate and facilitate the conditions 
required for the Consortium to meet Project objectives.  The objectives are framed within results in two 
key areas: (1) direct results that are the linear effect of Project assistance and support to producers and 
producer groups, and (2) comprehensive results which is to say that individual, organizational and 
community behavioral changes are conducive to comprehensive rural development. The combination of 
both areas and the complementarity of results will contribute to long-term sustainability (time) and 
replication in other parts of the country (space).  
 
As a result, the UIP designed and oversaw a participatory process to draft the Year One Work Plan for 
the period from October 1, 2012 through September 30, 2013. In compliance with the terms of the 
Cooperative Agreement, USAID required quarterly reports describing activities to date, progress toward 
results and modifications or adjustments to activities or the schedule as necessary and activities planned 
for the following quarter.   
 
The current report covers the third quarter of RVCP implementation from April through June 2013 and 
describes progress to date on work plan activities. 

2. Activities and Progress toward Results 
 
2.1 General 
 
The UIP continued to make progress on work plan activities over the quarter from April through June 
2013 while strengthening the work of technical staff from the Consortium organizations in carrying out 
the activities as summarized below.  
 

i. Strengthening Project Implementation Teams  
 FEDECOAG established a specific technical team to provide the members of their 

horticultural cooperatives with technical and entrepreneurial assistance.  



 
 FUNDASISTEMAS contracted a Project manager with responsibility to coordinate the 

entrepreneurial development process in each of the coffee, horticulture and handicraft 
producer groups in RVCP-selected municipalities in San Marcos and Huehuetenango. 
Technical personnel from FUNDASISTEMAS will be responsible for the necessary training 
and support. 
 

ii. Inter-institutional Coordination and Cooperation Mechanism  
 

 The Project Follow Up Committee is in place through CONFECOOP comprised of the 
managers from FEDECOCAGUA, FEDECOAG and ARTEXCO to address any issues pertaining 
to RVCP implementation. To further their efforts, the Project Director is invited to attend 
meetings of the Committee. 
 

 The UIP coordinated efforts with technical personnel from ANACAFE and FUNCAFE to 
negotiate a Cooperative Agreement with local government authorities in San Miguel 
Ixtahuacán, San Marcos. The Project signed the agreement on June 11, 2013 as a means to 
“strengthen and institutionalize the technical cooperation relationship between ANACAFE 
and the Municipal Government of San Miguel Ixtahuacán, San Marcos, regarding RVCP 
activities for a joint effort toward mitigating poverty, addressing the lack of food and 
nutritional security and environmental degradation in selected communities within the 
municipality.” The instrument details the municipal government’s commitment over a 
three-year period to allocate a total of GTQ18,145,197.00 with the purpose of  “providing 
support to promote coffee and horticulture production, handicrafts and activities conducive 
to food and nutritional security through assistance provided by RVCP by means of producer 
organizations selected jointly by municipal officials and ANACAFE.” The Project is in the 
midst of drafting a work plan and expects it to be finalized by the end of July to implement 
the Cooperative Agreement. 
 

 The UIP is negotiating a Letter of Understanding with The Nature Conservancy (TNC) 
describing coordination efforts between RVCP and the Climate Nature and Communities in 
Guatemala Project (CNCG) in those municipalities in San Marcos and Huehuetenango that 
are covered by both projects.  
 

iii. Entrepreneurial Development System (SIDEM in Spanish) 
 
The UIP and FUNDASISTEMAS facilitated a participatory process that concluded on May 16-17, 
2013 with technical personnel from ANACAFE, FEDECOCAGUA, FEDECOAG and ARTEXCO 
reaching consensus regarding the phases, steps and activities that will comprise the RVCP 
Entrepreneurial Development System. The system provides a comprehensive approach based on 
entrepreneurial development expertise from each of the participating organizations.  
 
The tools to implement SIDEM are currently being developed by FUNDASISTEMAS, also the lead 
organization for an awareness campaign designed for technical personnel from the Consortium 
organizations responsible for implementing the system among the members of their local 
producer groups. 
 
 



iv. Project Base Line Data for RVCP Target Groups 
 

 Working closely with the USAID M&E Project, RVCP designed the instrument to develop the 
base line data for the families of members of local producer groups. The UIP is in the midst 
of the contracting process for consulting services to apply the instrument to a statistically 
representative sample.  
 

 ANACAFE, FEDECOAG and FEDECOCAGUA provided support to conduct field work as called 
for by the USAID Measure & Evaluation Project in selected municipalities in Huehuetenango 
to gather base line data that will enable USAID to monitor the impact of the Feed the Future 
(FtF) Initiative. A similar process will be undertaken for FtF municipalities in San Marcos. 
 

v. Project Performance Monitoring Plan  
 

 The Project is reviewing the RVCP Performance Monitoring Plan to make adjustments 
regarding the FtF indicator targets. 
 

 UIP technical staff joined efforts with ANACAFE to contract a consultancy as a preliminary 
step to designing the following:  
(a) an online RVCP budget management system, including a review of ANACAFE´s own 
system to ensure compatibility and introduce the required upgrades to ANACAFE´s current 
system;  
(b) an online M&E system to track RVCP technical progress and enable all interested parties 
to access the system, and  
(c) the RVCP website. 
 
At the time of this writing, the Project is expecting delivery of the products from the 
consultancy.  

 
vi. Establish the Response Mechanisms for Finance Needs (credit) for the RVCP Target Groups 

Based on Appropriate Amounts and Conditions  
 
In order to comply with requirements under the Cooperative Agreement, the UIP contracted a 
consultancy to deliver the products listed below. 
 Description of the business models appropriate for the RVCP target groups, including 

financing needs and debt capacity (define demand for credit).  
 Diagnostic analysis of credit options available on the local market (define credit supply).  
 Design strategy for RVCP partner organizations to access credit under conditions 

appropriate to their business models. 
 

The consultancy was performed as part of the sub-contract with Wingerts Consulting and the 
products will be reviewed by the UIP for approval and distribution. 

 
vii. Significant Progress on Comprehensive Community Efforts with Development Councils and 

Municipal Authorities in at least Four Municipalities (basis for cooperation agreements, 
territorial investment plans and municipal policies)  
 



The UIP planned technical training events for RVCP partner organizations to implement the 
overall strategy for RVCP activities with local governments and development councils. 
 
As a result, the Project expects that local producer groups will have an opportunity to: (a) 
engage with their local governments and development councils to see their communities benefit 
from food and nutritional security programs being implemented by the central government, and  
(b) leverage financial resources to invest in infrastructure conducive to rural development.  

 
viii. Design and Implement a Strategy to Include Women and Youth in Development and Business 

Administration Efforts  
 
In following the strategy RVCP designed for this component as described in the USAID/ANACAFE 
cooperative agreement, Project staff worked on the activities listed below.  
 
 Diagnostic assessment of gender issues for RVCP implementation produced by a national 

expert and an international consultant through Wingerts Consulting.  
 

 ANACAFE drafted and is in the process of implementing a work plan to promote gender 
equality throughout all RVCP activities. The plan includes training sessions with 13 coffee 
producer groups (see Annexes 6 and 7) to address the following issues: 

 
1) Definition of gender 
2) Difference between sex and gender 
3) Natural differences and social inequality 
4) Gender equality concerns everyone 
5) Gender equality and its role in development 

The training was provided to a total of 185 individuals, 77 of who were women.  
 

 The UIP prepared the terms of reference to contract a consultant to facilitate a participatory 
process among the members of the Consortium to design the Project gender strategy. 
 

 A total of 14 students are currently enrolled in the two-year coffee production program for 
high school.  Once they graduate, the students will find greater opportunities to enter into 
management level positions in coffee production. 

 
ix. Design and Implement RVCP Environmental Mitigation Plan (EMP) 

 
With support from an outside consultant, using input provided by technical personnel from 
Consortium organizations, the UIP drafted the Environmental Mitigation Plans for the coffee, 
horticulture and handicraft value chains. The UIP also developed the EMP for the crosscutting 
issue of nutrition, human health and food security. USAID approved each of the plans with the 
exception of the one for the handicrafts value chain. The Project is in the process of making 
revisions in response to USAID comments.  
 
 
 
 
 



2.2 Components  
 
The following section includes a brief description of activities implemented this quarter under each 
component for the coffee, horticulture and handicraft value chains, as well as for the crosscutting issues.  
  

i. Component 1: Improved Competitiveness along the Value Chain 
 
This component is designed to make improvements to entrepreneurial competitiveness within 
the coffee, horticulture and handicrafts value chains. Technical assistance will target improved 
organizational performance for each of the chains to ensure that they operate more equitable 
and that the benefits of taking products to market are more evenly distributed to reach the 
small producers/entrepreneurs. As a general rule, competitiveness among associations 
comprised of small-scale entrepreneurs is constrained by limitations directly related to the 
size of their operations. Any opportunities to overcome the obstacles and improve 
competitiveness are directly proportional to increasing the scale of the operations through 
more efficient association –precisely the approach used by the RVCP. 
 
Given the environmental restrictions imposed by the Cooperative Agreement and seeing that 
the EMPs for the coffee and horticulture chains were just approved by USAID, together with 
the EMP for nutrition, human health and food security, RVCP field activities this quarter 
focused primarily on those under the Exclusion Category. That is to say, only those activities 
involving technical assistance, training, workshops or other efforts that had no environmental 
impact. 
 
In regard to organizational strengthening this quarter, the period coincides with that during 
with the organizations routinely elect their board members. As a result, the Project conducted 
a review of the by-laws, regulations and handbooks so as to facilitate the transition process 
for new board members and legal representatives. To that end, the ANACAFE technical team 
worked this quarter in Huehuetenango on the activities described below.  
 
a. Assistance to board members as to fulfilling their duties as a group and their individual 

responsibilities as officers of the board.  
 

b. Assistance on techniques for effective communication and positive leadership as members 
of the board.  
 

c. Training for board members on duties and responsibilities, management and leadership, 
managing credit and gender equality. 
 

d. Designing a certification course for training on effective organizational management. The 
first three modules include:  

 general principles for organizational effectiveness; 

 roles and responsibilities of the board of directors, and  

 the implications of accounting in the decision-making process.  

 



e. Project staff initiated a review process to modify the organization`s by-laws.  

f. Administrative concerns: as part of the management responsibilities of the board and 
legal representatives, the Project provided assistance to begin reviewing files to seek 
financing opportunities either for individuals or for the group as a whole.  
 

g. Accounting issues: the Project provided assistance to producer groups to improve internal 
controls and accountability.  
 

h. Fiscal and legal issues: (a) RVCP technicians provided assistance to review records to 
update legal registration of representatives and organizations; (b) assistance to complete 
the records on legal registration for each organization, correcting records in each 
regulatory agency, as necessary; (c) assistance to review and eliminate inconsistencies and 
replace missing tax records, and (d) assistance to comply with tax obligations.  

 
The ANACAFE technical team worked on the following activities in San Marcos. 

 
a. Assistance to update the records in ANACAFE pertaining to legal representatives from five 

organizations, as follows: 

 Asociación Civil de Pequeños Productores Agrícolas Flor del Café 

 Asociación de Pequeños Productores de Café Liberación --APECAFEL 

 Asociación de Pequeños Caficultores Comunidades Unidas --ACIPACU 

 Cooperativa Integral Agrícola Entre Ríos R.L. 

 Cooperativa Integral Agrícola La Igualdad R.L. 
 

b. Update the operational handbooks for three organizations (Empresa Campesina 
Asociativa Enmanuel, Cooperativa Integral Agrícola Nuevo Edén and Asociación 
Campesina Unidos Para la Paz y el Desarrollo Comunitario). In addition, the team provided 
assistance to draft two new operational handbooks for organizations that lacked them 
(Cooperativa Integral Agrícola Nuevo Porvenir and Empresa Campesina Nueva Escocia). 
The above-mentioned organizations are all located in the municipality of Nuevo Progreso. 
 

c. Assistance to complete four files that include the information required by the ANACAFE 
registration office to be qualified as a legally established coffee producer organization. 
The files were prepared for the following organizations.  

 Asociación Civil de Pequeños Productores Agrícolas Flor del Café 

 Asociación de Pequeños Caficultores Comunidades Unidas  --ACIPACU 

 Asociación Media Cuesta 

 Asociación de Desarrollo Integral Buenos Aires --ADIBA  
 

As a result of the assistance, the first of the four organizations completed the process 
to register as a producer organization and the remaining three are still in the process.  

 
d. Two producer groups lacked organizational charts and the Project provided assistance to 

design and implement them; one for the Empresa Campesina Asociativa Nueva Escocia 
and another for the Cooperativa Integral Agrícola Nuevo Porvenir. 
 

e. The Project provided assistance to film and edit a video on strengthening coffee 



production in the municipality of San Miguel Ixtahuacán in San Marcos. The video 
illustrates progress attributable to RVCP assistance with the support of municipal 
authorities. 

 

f. ANACAFE and municipal authorities from San Miguel Ixtahuacan signed a technical 
cooperation agreement on June 11 to join efforts in a public-private alliance for a rural 
development model. The agreement lays for foundation to include a larger number of 
producers and communities in RVCP activities to increase productivity and improve 
health, nutrition and food security.  
 

g. The Project forged an alliance with community radio stations in San Miguel Ixtahuacán. As 
of June, the stations are broadcasting ANACAFE`s weekly program entitled El Cafetal. The 
contents of the program are designed to benefit any coffee producer in the area by 
providing technical recommendations for more efficient production.  
 

h. In regard to organizational strengthening, the Project provided assistance on financial, 
accounting, and legal and credit issues. RVCP activities over the course of the reporting 
period are as follows:   
 
  Review and update accounting records. 

 
 Best practices and appropriate use of financial resources have enabled the 

organization to repay the funding provided by the National Economic Reactivation 
Fund (Fondo Nacional de Reactivación Económica -FONAGRO). The funds in the 
amount of GTQ100,000 will then be converted into working capital for the 
Cooperativa Integral Agrícola Nuevo Edén R.L.  

 
 With Project technical assistance and support, the Cooperativa Integral Agrícola 

Nuevo Porvenir, R.L. managed to obtain a pardon for the capital and interest in the 
amount of GTQ450,000.00 on trust funds loaned by the Productive Project for 
Displaced Populations (FIPOFLADES) under the Asamblea Consultiva  de Población 
Desarraigada --ACPD. As a result, the organization finds itself in a more financially 
stable situation.  

 
 The Project provided technical assistance to the Empresa Campesina Asociativa Nueva 

Escocia regarding new agricultural policies being implemented by the Land Fund 
(FONTIERRAS in Spanish) and obtained a 75% reduction on loan payments in arrears in 
the amount of GTQ1,000.000.00.  The original loan was for GTQ 3, 000,000.00.  

 Centers I and II of the Asociación de Pequeños Productores Orgánicos Mayas-Mames 
have debt-repayment concerns and the Project is providing assistance to balance their 
accounts. Their accounts receivable are key to scheduling pending payments and the 
Project is conducting a thorough review of records and creating a data base that will 
aid in tracking payments in arrears or special cases requiring attention. As a result, the 
organization will improve cash flow and reduce exposure to risk.  
 

In regard to the horticulture value chain, FEDECOAG worked closely with seven cooperatives 
this quarter on the activities listed below.  



 Design a survey form to assess the management situation within five RVCP-selected 
organizations (three in San Marcos and two in Huehuetenango) as the basis for future 
assistance and training activities.  

 Review the documentation pertaining to the legal status of each organization to confirm 
compliance with regulatory agencies (INACOP, INGECOP, SAT, etc.) and provide assistance 
to update records as necessary.  

 Update the membership rosters for five organizations (three in San Marcos and two in 
Huehuetenango) as the basis to assess future growth and expansion. 

 Updated controls for the credit services provided by the organizations.  

 Update controls on member dues to confirm compliance with payment obligations.  

 Assistance to safeguard and back up organizational records and files.  

 Assistance to the board of directors of a cooperative in San Marcos regarding compliance 
with audit recommendations provided by INGECOP. 

 Preliminary assistance and training activities for members of the boards of directors, 
particularly in regard to personnel recruitment.  

 Preliminary assistance and training at the management level.  

 Assistance to five organizations (three in San Marcos and two in Huehuetenango) on 
managing credit for a land lease program offered by FONTIERRAS. The credit benefits 121 
families through a total of GTQ311,575.00. The families can use the funds to finance their 
2013 potato crops.   

 Assist organizations in complying with tax requirements and updating their tax records.  

 Assistance for accounting department staff on appropriate accounting methods.  

The FEDECOAG technical team for organizational strengthening participated in RVCP training 
on the Project Entrepreneurial Development System (SIDEM in Spanish) as the tool to be used 
to institutionally strengthen the organizations participating in RVCP. 

FUNDASISTEMAS provided assistance to review and modify the diagnostic tool to be used to 
gather information on the current status of RVCP beneficiary organizations. 

Component 2: Broadening Participation in Value Chains 

The FY2013 Work Plan laid out a number of activities to improve participation and expand the 
Project value chains to include additional small-scale producers and communities. The 
activities are designed to address the following issues: (a) lack of IT capabilities; (b) limited or 
insufficient access to investment capital; (c) unsatisfactory access conditions; (d) lack of 
productive infrastructure and (e) weaknesses in sustainability and organizational 
performance. To those ends, the activities from the current reporting period are described 
below.  
 



The UIP contracted a consultancy to provide the following:  

 a description of the business models for RVCP producer groups, including an assessment of 
their financing needs and debt capacity (as demand for credit);  

 an analysis of credit options available on the local market (as credit supply);   
 a strategy for RVCP local partner organizations to have access to credit under conditions best 

suited to their business models, and 
    a description of innovative financing mechanisms.  

 
The consultancy was contracted under the sub-contract with Wingerts Consulting and the UIP 
is currently reviewing the deliverables. The activity as a whole contributes to achieving results 
in the area of access to financing.  

 In close coordination with technical staff from ANACAFE and FUNCAFE, the UIP signed a 
cooperative agreement with municipal authorities in San Miguel Ixtahuacán, San Marcos on 
June 11, 2013.  The instrument provides the means for the local government`s commitment 
to allocate funds during three consecutive years in the amount of GTQ 18,145,197.00 “in 
support of promoting coffee, horticulture and handicraft production while conducting 
efforts to ensure food and nutritional security with support from RVCP through producer 
organizations jointly selected by the municipality and ANACAFE.”   
 

 The Project took delivery of the gender analysis produced by a consultant under the sub-
contract with Wingerts Consulting. 

 
i. Component 3: Improved Agricultural Productivity 

 
The Project Work Plan clearly states that any increase in the economic income of small 
producers will necessarily require improvements in production and productivity, but will also 
call for increased value added and marketing efforts. Each of these factors is contingent upon 
aspects of entrepreneurial management, access to financial resources and the use of 
technology. To that end, improving the skills of small producers to select and apply the 
technology best suited to their purposes and contexts requires targeted technical assistance, 
yet that assistance will decrease as the producers gain greater expertise. 
 
It follows that the framework for Component 3 requires that RVCP implement activities 
designed to improve productivity all along the coffee and horticulture value chains, while also 
making adaptations for climate change. The activities are designed as part of the RVCP general 
management approach to meet the targets on training producers and personnel in the 
following areas: processing, handling and quality control, plantation renovation, open-field 
irrigation and greenhouse crops, systematic use of best agricultural practices for soil 
conservation, etc. 
 
As described earlier, the third quarter in Year One of RVCP implementation saw activities 
focused on those non-risk areas known as discretionary activities as defined in the Guía para 
los Socios Implementadores en el uso del Plan de Mitigación de Impactos Ambientales  - 
USAID LAC (EMP – Annex D to the Cooperative Agreement). Said activities do not require an 
environmental mitigation plan.  
 



In this context, the Project organized a series of training events for coffee producers that 
covered the subjects listed below:  
(a) coffee plantations should consider soil coverage in fragile areas; 
(b) wet mill processing facilities should be modified to comply with standards on efficient 
water use and disposal of waste water in favor of adaptation to climate change; 

    (c) plantation renewal, and  
    (d) best agricultural practices that are environmental friendly and consider conservation and 
improvements to water and soil.  

 
Activities from the current reporting period are summarized below.  

1. ANACAFE Technical Team in San Marcos 

ANACAFE has been working with a total of 20 producer organizations in San Marcos in the 
municipalities of San Pablo, Tajumulco, Sibinal, Nuevo Progreso, Sipacapa and San Miguel 
Ixtahuacán. The organizations include four cooperatives, ten associations, two associated rural 
enterprises (ECA in Spanish) and four GATs. The beneficiaries of ANACAFE assistance include a 
total of 1,593 members of RVCP-beneficiary groups that comprise the 20 organizations 
working with ANACAFE in San Marcos. Of these, 1,173 (74%) are men and 420 (26%) are 
women. The total surface area currently planted with coffee equals 2,029 manzanas with total 
production of 12,295 100 lb. sacks of parchment coffee. The average size of the coffee 
plantation per member equals 1.27 manzanas with a total yield of eight 100 lb. sacks of 
parchment coffee. It bears mentioning that many of the individual producers in San Marcos 
have yet to see their first harvest after just recently planting coffee. A total of 55% of the 
growers are producing organic coffee and have been certified prior to accessing specialty 
coffee markets.   
 
Over this reporting period, the Project continued to make progress with the integrated coffee 
rust management program to minimize the effect of the plague on coffee plantations.  To that 
end, RVCP organized field visits to provide technical assistance and offer training on the 
integrated management aspects of this disease. As reported last period, the visits have been 
ongoing and include aspects on weed control, shade management and tissue management 
(pruning) for those plantations growing coffee at elevations above 1,350 above sea level. 
 
As a result of the integrated coffee rust management approach being implemented by 
ANACAFE, plantations are improving to the extent that new growth is coming in almost free of 
the disease (Hemilea vastratrix).  
 
The Project provided assistance in San Marcos to produce a total of 389,000 seedlings in 
nurseries1 using coffee-rust resistant varieties. The seedlings will be distributed among the 20 
organizations and will be used to renew over 80 hectares of coffee plantations that have 
succumbed to the disease. 

 

                                                           
1
 Refers to plants that germinate, are grafted and transplanted into plastic bags prior to being planted in the field. 



ANACAFE technical personnel working in San Marcos to provide technical assistance includes 

three professionals. Over the reporting period, they completed 85 field visits to provide 

technical assistance and produced the following outcomes.  

1. Develop 74 individual programs:  

 five programs to produce coffee seedlings;  

 ten programs to establish coffee nurseries;  

 fifteen programs on fertilization and soil amendments;  

 twelve programs on handling organic waste;  

 twenty programs on shade management, and  

 twelve programs on plantation renewal.  

 

2. Establish nurseries for a total of 389,000 coffee seedling of the Sarchimor variety as a 

component of the integrated coffee-rust management program. 

 

3. Shade management for 1,695 hectares of coffee plantations among the 20 organizations.  

 

4. Distribution of 1,200 posters and flyers among RVCP organizations with content on 

integrated coffee rust management efforts.  

 

5. Implementation of techniques and soil conservation structures on a total of 27.50 hectares. 

 

6. The methodologies and tools used this quarter to mitigate climate change include those on 
soil conservation and the use of coffee-rust resistant varieties.  

 
7. The Project provided assistance to the Asociación Campesina Unidos por La Paz –ACUPDIC 

to build a retaining wall in the drying area and to repair a water channel for the wet mill 
processing facility. The funding for the modifications came from a private donation of 
GTQ38,000.00. 

 
8. The Project provided assistance to the Asociación de Pequeños Productores de Caserío 

Liberación  –APPECAFEL using technical specifications to build the necessary infrastructure 
for installing a mechanical Guardiola dryer.  

 
9. The Project moved forward this quarter with the three certification courses on effective 

organizational management as reported last quarter. Over the course of the reporting 
period, the Project offered a total of nine modules (three per course) and only one module 
remains to be offered next quarter. The assistance reached a total of 81 individual members 
of RVCP-beneficiary organizations. The modules taught this quarter include:  
 positions and responsibilities of members on the board of directors;  
 marketing alternatives and certifications, and  
 principles of business administration and effectiveness. 
   

10. Certification courses on modern coffee plantations: the Project launched two certification 
courses this quarter and also continued with the certification courses that started last 



quarter with a total of 98 participants from RVCP-partner organizations. There are six 
modules, three per course, to address the following:   
 shade management;  
 establishing a coffee plantation, and  
 weed control.  

 
11. Workshop courses:  the Project organized a total of 67 training events of which 24 

addressed organizational strengthening and covered issues pertaining to principles of 
administration, leadership, secondary controls, internal controls and the duties of the board 
of directors. Another 41 training events addressed agricultural issues such as fertilization 
and soil amendments, developing seedling and nurseries, integrated coffee-rust 
management, managing productive tissue and plantation renewal. Lastly, two training 
activities covered troubleshooting and maintenance for post harvest machinery. The 
participants totaled 1,517 with an average of about 22 individuals per training event. 

 

2. ANACAFE Technical Team in Huehuetenango 

The team worked with 20 small-scale producer organizations in the municipalities of La 
Democracia, La Libertad, Jacaltenango, Todos Santos Cuchumatán, Santa Cruz Barillas, Cuilco, 
Unión Cantinil (Chiantla), San Antonio Huista and Concepción Huista in Huehuetenango. The 
organizations include two co-operatives, ten associations and eight GATs comprised of 2,391 
coffee producers. Of these, 1,896 (79%) are men and 495 (21%) are women. Their total crop 
area equals 2,730 manzanas (for an average of 1.28 manzanas per grower) with a yield of 
52,665 100 lb. sacks of parchment coffee (an average yield of 19.3 100 lb. sacks per manzana).  
 
As part of the RVCP Component 3, the ANACAFE technical team in Huehuetenango completed 
the following activities this quarter.  
 
 Integrated Coffee-rust Management 

- Training events on effective control for coffee rust disease by means of three 
presentations for three organizations including management recommendations and 
reinforcement of cultivation practices. 

- Two training events on seedlings and coffee nurseries.  

- Establish coffee nurseries using the Sarchimor variety --found to be resistant to coffee 
rust disease (seeds were donated by ANACAFE). The nurseries are for the use of ten 
producer groups and include a total of 153,000 plants.  

 Manage Productive Tissue  (Pruning) 

- The Project offered training to two organizations on pruning methods tailored to the 
conditions of the plantation following the harvest. 

 Fertilization 

- The Project offered two training courses on the importance of fertilizing coffee and 
using soil amendments. To complement the training, technical staff took 75 soil 
samples for analysis and developed 65 fertilization programs based on the lab results.  



- The quarter also included training events on establishing a coffee plantation and on 
soil conservation with special emphasis on planting and conservation techniques such 
as terracing, leveling and irrigation channels.  

 Shade Management 

- The Project prepared three presentations on appropriate shade management 
techniques.  

 Use and Appropriate Handling of Pesticides  

- The Project organized presentations with hands-on training sessions on the use and 
safe handling of pesticides, especially those used to combat coffee rust disease.  

- The Project organized three courses on integrated management of the coffee borer 
beetle.  

3. FEDECOCAGUA Technical Team in San Marcos and Huehuetenango 

As a result of the national emergency brought on by coffee rust disease (Hemileia vastatrix), 
RVCP re-aligned the responsibilities assigned to FEDECOCAGUA to respond to the needs of 
producer organizations in Project-selected areas. The change reflected the new plans in place 
for nationwide management among the co-operatives that make up the Federation and 
includes a specially created unit of “phytosanitary brigades to control coffee rust disease.”  
 
The phytosanitary brigades are successfully completing certification processes that include 
assurances that all of the standards pertaining to responsible use and handling of pesticides 
are in the hands of co-operatives. As a result of the effort, it is expected that members will 
have ready access to important information. This is one of the aspects of the recognition for 
productivity and quality required by FAIR TRADE and financial assistance provided by USAID to 
combat coffee rust disease. The efforts are paying additional dividends by improving the 
management of other coffee diseases that plague plantations throughout the RVCP target 
areas in San Marcos and Huehuetenango. 
 
FEDECOCAGUA is yielding additional results that will contribute to the targets set for RVCP 
technical assistance. Using the findings from controls in place to address coffee rust disease in 
each co-operative, the team is making additional use of the information to counteract crop 
losses and mitigate the repercussions from the plague compounded by low prices for coffee 
on international markets. Some of the co-operatives are working under certification 
standards, however, that will sustain them with higher market prices as a strategy to weather 
the economic crisis that may loom. To illustrate, a FAIR TRADE certification guarantees a 
minimum market price and most of the producers are intent of going through FAIR TRADE 
sales. To that end, the Project is making a concerted effort to raise awareness and use every 
opportunity to access higher market prices through certification processes. In order to comply 
with certification requirements, producers and boards of directors are working with the 
FEDECOCAGUA technical and marketing department. This comprises an important step 
toward long-term sustainability. 
 
In response to the medium- and long-term goals and targets to increase administration 
capability and productivity, the technical team has been working on renewing old-growth 
plantations and introducing disease-resistant and/or tolerant varieties. The challenge also 



includes addressing soil management, soil nutrition, protection of water resources, 
reforestation and environmental sustainability and administrative measures to maintain the 
brigades as a business service to members and non-members of coffee-producing 
organizations.  
 
To that end, the Project is providing technical assistance for training and field visits, 
particularly regarding integrated coffee-rust management, that includes classroom and hands-
on assessments of disease progression, infestation and sampling with recommendations for 
management using demo plots to test several options to control the disease. The activities 
from this quarter are summarized below.  
 
 Exchange tours to strengthen the internal management committees with improved 

technical criteria to support their members and provide assistance for certification 
processes.  

 
 Training on renewing coffee plantations and follow up in the field to incorporate terracing, 

plant spacing techniques and soil conservation methods. 
 

 Training on seedlings and nurseries, particularly regarding the Sarchimor variety being 
distributed by ANACAFE. 

 
 Training on terracing, spacing and holes. 

 
 Meetings to forge alliances with businesses regarding precision agriculture, soil nutrition 

and amendments, efficient equipment, agricultural techniques and technology to mitigate 
climate change, etc.  
 

 The team is working with all 28 brigades on appropriate coffee-rust disease management 
for co-operatives in Huehuetenango and San Marcos by setting up management 
committees, monitors and spraying teams. This effort involves every grower as part of a 
nationwide containment strategy and can become a model for replication by coffee 
grower organizations in other parts of the country. 
 

 The Project is working with FUNCAFE on food security through three co-operatives in San 
Marcos to reach a total of 160 families.  
 

 The Project is coordinating efforts through ARTEXCO to raise awareness regarding RVCP 
support for producer organizations. Issues include raw material supplies, restructuring the 
way women are participating in co-operatives and reactivating a group of women that are 
currently inactive in their organization. 

 

ii. Component 4: This component was eliminated from the original proposal and is not included 
in the RVCP/ACFF Consortiium actitivies. This paragraph is included however to maintain 
consistency in numbering. 

 
 
 



iii. Component 5: Increase Food Production and Improve Food Use 

 
FUNCAFE is currently responsible for the component on food and nutritional security (Seguridad 
Alimentaria y Nutricional –SAN in Spanish), including formal education by means of scholarships 
for coffee and horticulture production programs that are designed to benefit the children of 
members working in the coffee, horticulture and handicraft productive chains. 
  
Over the life of the Project, RVCP will work with 5,000 families facing unfavorable conditions or 
constraints that affect their response capability in the face of food and nutritional insecurity. 
The families are those of the members of producer organizations being assisted by the Project. 
Over the course of 2013, FUNCAFE plans to select the first 1,500 families. 
 
The most significant activities under this Component over the course of the reporting period 
include:  
 
(1) establishing individual family gardens to grow food for household consumption using the 

principles of  bio-intensive agriculture (an environmentally-friendly approach to grow more 
using less space), using micro-drip irrigation to sustain crops without rainfall or in times of 
drought;  

(2) promoting the use of energy-efficient wood stoves and water purifiers to improve housing 
conditions and reduce gastrointestinal disease;  

(3) implementing a training program on food and nutritional security focusing on raising 
awareness regarding the importance of good habits and the need for appropriate eating and 
hygiene practices;  

(4) including schools in the training and education programs on food and nutritional security, 
and 

(5) fostering youth participation in specialized high-school studies programs on coffee 
production and horticulture.  

 
The activities undertaken this quarter for Component 5 are summarized below.  

 
 Training Workshops for the Families of Coffee Producers 

 
FUNCAFE selected the families of 1,123 small-scale coffee producers that are members of 
the associations, co-operatives or GATs currently receiving assistance from ANACAFE and/or 
FEDECOCAGUA. The families received training on a number of issues pertaining to food and 
nutritional security.  

 
Throughout the reporting period, the Project designed training workshops on food and 
nutritional security with special emphasis on:  
- hygiene and cleanliness: 743 families participated; 
- safe water: 700 families participated; 
- the nutritional content of foods: 463 families participated;  
- eating a wider variety of foods: 353 families participated, and  
- designing a family garden and soil conservation practices: 798 families participated.  
 
The workshops showcased the participants` keen interest and active involvement. Most 



training groups were made up of about 70% males and 30% females. Since FUNCAFE applied 
the learning-by-doing methodology, the workshops included hands-on activities.  
 
Annexes 4 and 5 to this report summarize the participation by group under the food and 
nutritional security component as implemented by FUNCAFE for RVCP. 
 
Furthermore, the Project set up 33 demo plots of family gardens to encourage participation 
and motivate families to set up their own garden plots.  

 
High School Program on Coffee Production 
FUNCAFE provided support and follow up for the students currently enrolled in the high 
school program on coffee production at the Las Nubes Farm in Suchitepéquez. 
 
Unfortunately, one of the students dropped out of the program, but 14 students remain 
enrolled. Among other reasons, the student explained that he lacked his family`s full 
support and the school is at a significant distance for his commute. FUNCAFE made every 
effort to retain the student, but was unable to do so.  
 
The FUNCAFE education technical team organized a series of home visits and motivational 
talks for the remaining high school students, their parents, other students and teachers.  
The home visits provided an excellent opportunity to assess the high degree of satisfaction 
among parents, as well as students, regarding the coffee production studies to date and the 
opportunities that students have found to put their new-found knowledge into practice. 
 
The team also scheduled visits to middle schools in Huehuetenango to look into setting up 
the high school program in a location more convenient to the RVCP target communities. As 
a result of these efforts, the Project opted to further explore the possibility with the Escuela 
de Formación Agrícola (EFA) in Jacaltenango, Huehuetenango.  
 
The teachers and parents at EFA quickly undertook the procedures to fulfill the 
requirements necessary to open the coffee production studies program in 2014 in that 
location and offer a high school program specializing in coffee production. The FUNCAFE 
education technical team is providing direct assistance to EFA in Jacaltenango to complete 
the necessary paperwork and administrative process.  

 
 Activities on Food and Nutritional Security in Schools  

 
FUNCAFE began working with 41 schools within the RVCP target area (see Annex 8). The 
Project organized training events on creating school gardens and soil conservation 
techniques. Working with schools will enable the Project to reach residents at an early age 
and prepare youth with the knowledge they require to ensure their food and nutritional 
security. The training also introduces students to environmental technologies that 
contribute to improve agricultural production systems, access to potable water and 
introduce the use of energy-efficient fuel wood stoves.   

 
 RVCP Alliances  

 
FUNCAFE is one of the member organizations of the Nutrition Alliance in which 19 private 



sector organizations have joined efforts to combat chronic malnutrition in Guatemala. RVCP 
selected the Nutrition Alliance as a strategic ally within the Project target area.  
 

The activities described above contribute to the indicators on:  
(a) increasing the availability of foods; 
(b) schools practicing activities that promote food and nutritional security;  
(c) increasing the knowledge base on health and nutrition, and  
(d) training on health and nutrition.  
 

Component 6:  Improvements to the Handicrafts Value Chain 
 
This component centers on improvements to the handicrafts value chain, calling for increased 
production volumes and improved quality throughout the traditional textile industry while 
identifying trade opportunities in more profitable yet demanding markets. It also calls for 
exploring other trade opportunities in markets demanding woodworking, ceramics, 
metalworking and blown glass. These are activities that could require increased participation 
of women while also diversifying income sources for small-scale producers benefitting from 
the RVCP.    
 
Improvements to the handicrafts value chain will also enable ARTEXCO to increase services to 
include producers that are not currently members of federated cooperatives. It will encourage 
the establishment of new cooperatives (or other types of associations), increase the 
membership of existing organizations or bring other cooperatives or associations into the 
federation.  
 
The RVCP Year One Work Plan includes activities under this component to provide technical 
assistance, financial/administrative assistance, accounting, production and training support to 
enable handicraft producers to accomplish the following: 
 
(a) strengthen productive techniques; 
(b) open new domestic and international markets; 
(c) increase income, and 
(d) increase membership. 

 
The third quarter of RVCP implementation for this Component saw activities to strengthen the 
federation itself (ARTEXCO) along with two federated co-operatives. The technical team also 
explored opportunities within the RVCP-target communities to identify additional individual 
artisans that might use Project assistance through ARTEXCO to establish new associations or 
join existing groups and significantly improve their trade, operational and financial 
efficiencies.  
 
To those ends, ARTEXCO worked this quarter as summarized below.   

 Implement internal controls for administrative, accounting, financial, legal, and fiscal 
operations within ARTEXCO to ensure the efficient use of RVCP resources provided by 
USAID. 
 

 Conduct diagnostic assessments on two co-operatives:  



- San Pedro Unido, R.L.: at the request of the board of directors, and following the 
dismissal of the general manager in April, the diagnostic also included an audit of their 
financial statements. Both the diagnostic assessment and the audit were conducted in 
April.  
 

- La Jacaltequita, R.L.: a diagnostic assessment in June revealed that there might be a 
need to conduct a financial audit of the organization as requested by the board of 
directors.  

 

 Organize the ARTEXCO team including technical personnel for organizational and 
entrepreneurial development.  
 

 As part of the process to include new artisans from RVCP-selected communities, the 
Project designed the following instruments: procedures to identify handicraft 
organizations, contents and diagnostic survey, organizational instruments, scheduling and 
workshop implementation checklist, survey on ARTEXCO indirect exports, indicator 
tracking guide, survey on SAN beneficiaries, records on organizations and individual 
artisans, lists of organizations visited.    

 

 In regard to access to markets, the Project designed a model to carry out a market and 
trade diagnostic as a means to evaluate marketing opportunities or reveal gaps in the 
processes required to take products to market in a timely and efficient manner. The 
results will be used to improve techniques and processes.  

 

 The Project began providing assistance to members of the producer organizations to seek 
new market opportunities and provide support in updating or modifying their products to 
meet demand. To that end, the Project organized visits to potential and current clients to 
explore the approach and discuss current quality controls provided by the Federation.  

 

 In coordination with the Ministry of Foreign Affairs, ARTEXCO set up an exhibit of 
handicraft products during the meeting of the OAS 43rd General Assembly in Antigua 
Guatemala.  ARTEXCO was the only organization authorized to do so. 

 

 ARTEXCO organized an exhibit of products for the upcoming fashion season including 
textile and leather handbags. The collection was shown to major retailers, including 
CEMACO and Wal-Mart. As a result, handicraft producers received orders for 
approximately 900 items.  

 

 The Project began the process to develop an institutional handbook. The document is 
currently being reviewed to update the mission, vision and strategic objectives of the 
Federation.   

 

 The Project provided assistance to research current demand for raw materials and assess 
market preferences (trends, specifications, costs, etc.) when selecting supplies for both 
domestic and international markets.  

 



  The ARTEXCO technical team organized a series of field visits to the 18 RVCP-target 
municipalities to assess the entire array of artisans. The team identified a total of 10,525 
workers, 10,070 of who are women and 455 of who are men (95.7 and 4.3%, respectively).   
 

 To move forward on implementing the Project Gender Strategy, the team developed an 
orientation program for women in co-operatives. To that end, the Project organized two 
events. The first was designed for the La Jacaltequita Co-operative in Jacaltenango, 
Huhuetenango for 160 female participants; and the second was offered in the La 
Bendición Co-operative in San Pablo, San Marcos for 25 female participants. In sum, the 
events trained 185 women.  

 

 The ARTEXCO technical team is currently selecting the families that will participate in 
RVCP Component 5.  

 

2.3 Coordination, Cooperation and Exchange Mechanisms with other Institutions Working on Feed 
the Future (FtF) 

 
Given the strategic nature of RVCP components and the plans for sustainability and replication, the 
Project team is continuing its efforts to forge alliances as described last quarter to facilitate 
coordination, cooperation and information/experience exchanges with other projects and or 
institutions, especially those that fall within the geographic and subject area covered by the FtF 
Initiative. To that end, RVCP engaged projects and institutions with direct links or support for Project 
activities as summarized below. 
 

- The UIP scheduled meetings with the USAID M&E Project as part of the ongoing process 
required for RVCP cooperative agreements.  

- The UIP met with the Associate Director of The Nature Conservancy (TNC) to continue 
discussing cooperation and coordination agreements for Objective 3 (Adaptation to 
Climate Change) under the USAID Environmental Project. The responsibility for 
achieving Objective 3 falls to TNC. 

- The RVCP Chief of Party is a member of the Central Coordination Committee chaired by USAID 
for all FtF projects.  

- The Project is also a member of the Departmental Coordination Committee in Huehuetenango 
that was established to coordinate FtF activities throughout the province. 

 

Annexes: 
1. Indicator Report 
2. TRAINET Certification.  There were no training activities  carried out over this quarter of RVCP 

implementation that fit the criteria to report on TRAINET (16 or more hours).  
3. Federal Financial Form (SF-425) 



Annex 4: Component 5: Coffee Producing Families registered for RVCP Workshops on Food and Nutritional Security  

 

 
 
 
 
 

CITY MEN WOMEN ANACAFE FEDECOCAGUA CLEANING SAFE WATER NUTRITIONAL CONTENT DIET DIVERSIFICATION

Huehuetenango 409 194 325 278 490 467 353 353

Jacaltenango 66 19 24 61 63 63 63 63

El Porvenir 54 7 61 49 49 49 49

Rio Azul 12 12 24 14 14 14 14

La Democracia 10 7 12 5 17 17

Nuestro Futuro 4 1 5 5 5

UPC 6 6 12 12 12

La Libertad 141 81 108 114 197 174 96 96

Esquipulas 45 33 78 67 44 42 42

Nuestro Futuro 18 1 19 19 19

San Jose el Obrero 64 33 2 95 83 83 27 27

UPC 14 14 28 28 28 27 27

San Antonio H. 49 41 90 80 80 80 80

ADICEP 22 7 29 23 23 23 23

AIDEC 27 3 30 26 26 26 26

Gat Flores del Café 31 31 31 31 31 31

Todos Santos C. 81 10 45 46 71 71 71 71

Asdeflor 14 3 17 15 15 15 15

Asodiet 26 2 28 24 24 24 24

Todosanterita 41 5 46 32 32 32 32

Union Cantinil 62 36 46 52 62 62 43 43

Ascafca 24 24 7 7

GAT Buenos Aires 22 22 14 14 14 14

Rio Limon 21 10 31 29 29 29 29

Tajumuco 17 4 21 12 12

San Marcos 196 82 278 253 233 110

San Miguel Ixtahuacán 196 82 278 253 233 110

Asociación ACMI 196 82 278 253 233 110

TOTAL 605 276 603 278 743 700 463 353



Annex 5: Component 5: Coffee Producer Families registered for RVCP Workshops on Family 

Gardens  

 

 

 

 

 

 

 

 

 

CITY MEN WOMEN ANACAFE FEDECOCAGUA GARDEN DESIGN SOIL CONSERVATION

Huehuetenango 409 194 325 278 490 490

Jacaltenango 66 19 24 61 63 63

1 El Porvenir 54 7 61 49 49

2 Rio Azul 12 12 24 14 14

La Democracia 10 7 12 5 17 17

3 Nuestro Futuro 4 1 5 5 5

4 UPC 6 6 12 12 12

La Libertad 141 81 108 114 197 197

5 Esquipulas 45 33 78 67 67

6 Nuestro Futuro 18 1 19 19 19

7 San Jose el Obrero 64 33 2 95 83 83

8 UPC 14 14 28 28 28

San Antonio H. 49 41 90 80 80

9 ADICEP 22 7 29 23 23

10 AIDEC 27 3 30 26 26

11 Gat Flores del Café 31 31 31 31

Todos Santos C. 81 10 45 46 71 71

12 Asdeflor 14 3 17 15 15

13 Asodiet 26 2 28 24 24

14 Todosanterita 41 5 46 32 32

Union Cantinil 62 36 46 52 62 62

15 Ascafca 24 24 7 7

16 GAT Buenos Aires 22 22 14 14

17 Rio Limon 21 10 31 29 29

18 Tajumuco 17 4 21 12 12

SAN MARCOS 374 146 360 160 308 308

EL RODEO 48 16 64 55 55

19 Coop. La Esperancita 23 9 32 28 28

20 Coop. San Jose R.L. 25 7 32 27 27

SAN MIGUEL IXTAHUACAN 255 105 360 227 227

21 Asociación ACMI 255 105 360 227 227

SAN PABLO 51 15 66 26 26

22 Coop. 21 de Octubre 14 12 26 26 26

23 Coop. San Pablo R.L. 37 3 40

SAN RAFAEL PIE DE LA CUESTA 20 10 30

24 Coop. Comunidades Unidas 20 10 30

TOTAL 783 340 685 438 798 798



Annex 6:  Component 5: Photo Gallery on Food and Nutritional Security  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Meeting with EFA representatives in  

Jacaltenango.  

Demo plot in Aldea Shanshegual, San Miguel 

Ixtahuacán, San Marcos.  

Students in Caserío Tuiboch Mash,  Todos 

Santos, Huehuetenango  create their school 

garden.   

Women in Jacaltenango, Huehuetenango 

participate in a workshop to lay out and put 

in a family garden plot.  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Producers in aldea Chanjón, Todos Santos, 

Huehuetenango participate in a workshop on 

family gardens.  

ACMI members in San Miguel Ixtahuacán, 

San Marcos  participate in a workshop on 

higiene and cleanliness.  

ACMI members in San Miguel Ixtahuacán, 

San Marcos participate in a workshop on 

good nutrition.  

Families in Aldea La Montaña, La Libertad, 

Huehuetenango are trained on safe water 

issues and receive educational material.  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Members of the Todosanterita Co-operative in 

Todos Santos Huehuetenango participate in a 

workshop on safe water.  

Members of ACMI, San Miguel Ixtahuacán, 

San Marcos  participate in a workshop on 

safe wáter.  

ACMI members in San Miguel Ixtahuacán, 

San Marcos participate in a workshop on 

higiene and cleanliness.  

ACMI members in San Miguel Ixtahuacán, 

San Marcos  play a board game to introduce 

nutritional concepts during a workshop. 



Annex 7: Component 5: List of Coffee Producer Group Organizations receiving RVCP 

assistance on Food and Nutritional Security 

 

 

 

 

 

ANACAFE
FEDECOC

AGUA

San José El Obrero X 323 97

Cooperativa Esquipulas X 136 78

Nuestro Futuro x 19

UPC x 28

Cooperativa Todosanterita X 103 46

ASODIETT X 43 28

ASDEFLOR X 33 17

Cooperativa Nuestro Futuro X 133 5

UPC X 126 12

Cooperativa El Porvenir X 377 61

Cooperativa Rio Azul X 176 24

ASCAFCA X 38 24

GAT Buenos Aires X 25 22

Río Limón X 38 31

Tajumuco x 327 21

ADICEP X 29 29

AIDEC X 30 30

GAT Flores del Café x 31

San Marcos
San Miguel 

Ixtahuacán

Asociación de Caficultores de San 

Miguel Ixtahuacán
X 424 257

Cooperativa 21 de Octubre R.L X 41 26

Cooperativa San Pablo x 54 40

Cooperativa San José R.L X 121 32

Cooperativa La Esperancita R.L X 40 32

San Marcos
San Rafael Pie de la 

Cuesta
Comunidades Unidas x

30
30

2647 1020

San Marcos San Pablo

San Marcos San José El Rodeo

Huehuetenango Jacaltenango

Huehuetenango Unión Cantinil

Huehuetenango San Antonio Huista

Huehuetenango La Libertad

Huehuetenango Todos Santos

Huehuetenango La Democracia

Families 
Department 

(province)
City Organization

RVCP
Total of 

partners



Annex 8: Component 5: List of Schools receiving RVCP Assistance on Food and Nutritional 

Security  

 

  

No. Department City Communities Teachers Students

1 Huehuetenango La Libertad La Cipresada 5 131

2 Huehuetenango La Libertad Huicá 17 349

3 Huehuetenango La Libertad Palmira Vieja 6 111

4 Huehuetenango La Libertad El Aguacatillo 6 123

5 Huehuetenango Jacaltenango Culuz Sajilaj 8 139

6 Huehuetenango Jacaltenango Kajxik´omá 3 46

7 Huehuetenango Jacaltenango LA Sabana San Marcos H 23 581

8 Huehuetenango Jacaltenango  San Felipe San Andrés H 22 558

9 Huehuetenango Jacaltenango San Andrés H 23 615

10 Huehuetenango La Democracia San Isidro 13 322

11 Huehuetenango La Democracia El Pinal 7 200

12 Huehuetenango Todos Santos Tuiboch 6 130

13 Huehuetenango San Antonio H Ranco Viejo 9 159

14 Huehuetenango San Antonio H La Estancia Ranco Viejo 3 35

15 Huehuetenango San Antonio H El Pajal 11 273

16 Huehuetenango Union Cantinil Buenos Aires 9 113

17 Huehuetenango Union Cantinil Villa Nueva 2 46

18 Huehuetenango Union Cantinil Villa Linda 5 199

19 Huehuetenango Union Cantinil La Esperanza 1 3 85

20 Huehuetenango Union Cantinil La Esperanza 5 158

21 San Marcos San Miguel Ixtahuacán Alen 3 73

22 San Marcos San Miguel Ixtahuacán Shanshegual 7 145

23 San Marcos San Miguel Ixtahuacán La Lima 4 66

24 San Marcos San Miguel Ixtahuacán Arenal 3 79

25 San Marcos San Miguel Ixtahuacán El Zapote 8 201

26 San Marcos San Miguel Ixtahuacán Tierra Blanca 3 71

27 San Marcos San Miguel Ixtahuacán La Unión 3 105

28 San Marcos San Miguel Ixtahuacán La Peña 3 90

29 San Marcos San Miguel Ixtahuacán Sacpic SD SD

30 San Marcos San Miguel Ixtahuacán Siete Platos SD SD

31 San Marcos San Miguel Ixtahuacán San José Ixcaniche 6 203

32 San Marcos San Miguel Ixtahuacán

San José Nueva 

Esperanza 5 124

33 San Marcos San Miguel Ixtahuacán Cabecera SD SD

34 San Marcos San Miguel Ixtahuacán Legual SD SD

35 San Marcos San Miguel Ixtahuacán La Estancia SD SD

36 San Marcos San Pablo Nuevo San Carlos SD SD

37 San Marcos San Pablo El Matazano SD SD

38 San Marcos San Pablo Tojoj 7 200

39 San Marcos El Rodeo La Esperanza 5 90

40 San Marcos El Rodeo Venezuela 2 48

41 San Marcos San Rafael El Naranjo 4 80

TOTAL 249 5948



Annex 9: Cross-cutting Activities:  List of Groups participating in Training Sessions on 

Gender Considerations 

Item NAME LOCATION 

1 Grupo de amistad y trabajo Buenos Aires Unión Cantinil, Huehuetenango 

2 Asociación de Desarrollo Integral Tuiboch 
Todos Santos. 

Caserío Tuiboch, Todos Santos, 
Huehuetenango 

3 Cooperativa Rio Azul Jacaltenango, Huehuetenango 

4 BITENAM Concepción Huista, Huehuetenango 

5 Asociación ASDEFLOR Chanjón, Todos Santos, Huehuetenango. 

6 Cooperativa Esquipulas La Libertad, Huehuetenango 

7 Asociación Flor del Café Sibinal, San Marcos 

8 Unidad de pequeños Caficultores Camojaito, La democracia, Huehuetenango 

9 Asociación de permacultores de Cuilco Aldea Oaxaqueño, Cuilco, Huehuetenango 

10 Asociación Civil de Productores Agrícolas, 
Comunidades Unidades 

Aldea Chanchicupe, Tajumulco, San 
Marcos 

11 Grupo de la Estancia/ACMI Caserío la Estancia, San Miguel Ixtahuacán 

12 Asociación de Desarrollo Integral Buenos 
Aires 

Caserío Buenos Aires, San Pablo, San 
Marcos 

13 Asociación Civil de Pequeños Productores 
de Café Liberación. 

Aldea Estrella del Norte, Tajumulco San 
Marcos. 

 

  



Annex 10: Cross-cutting Activities: Photo Gallery on Training Events on Gender 

Considerations  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1. Training on gender considerations for the   

Asociación Civil de Pequeños Productores 

Agrícolas Flor del Café in Sibinal, San 

Marcos. 

3. Boys and girls join in training activities on 

gender considerations and their role in 

development.  

2. Training members of La Estancia Group at 

the Asociación de Caficultores Miguelenses in 

San Miguel Ixtahuacán, San Marcos. 

4. Training members of the Asociación Civil de 

Productores de Café Comunidades Unidas in 

Aldea Chanchicupe, Tajumulco, San Marcos. 

5. Discussing the gender equality work plan as a 

cross-cutting technical issue for Region V 

(Huehuetenango). 

6. Discussing the gender equality work plan as 

a cross-cutting team issue with the 

Organizational Strengthening team in Region I 

(San Marcos). 


